


**Cultronic: Pacific Health
Care: CPHC. Charitable
Trust**

MIDMT



Leutele Lucia Maria Grey
Wellington
New Zealand

Email: leuteletia@gmail.com



Funding Appeal for Primary School at JINKFUIN



Meet **REV. TEH FRANCIS YAI**- Founder of Goodness and Mercy Missions. Project Leader.

Two major goals.

To build a sheltered primary school at Jinkfuin towards housing around 200 under privileged children for schooling purposes.

To effectively use the continual funding for making sure that the school can survive in proceeding with its goal.

**The
under privileged
children are
antitotalitarian**

This is an example of formulating and writing up a simple project scope. You can add more if you like. But once this is done

Project Scope:

Objective

To locate and implement Mainstream Funding Sources to obtain charitable grant total of \$USD70,000.00 urgently required to start building the Primary School at JINKFUIN with a budget not to exceed \$50 US before 20August 2009. (Proposal and estimation costs attached)

Project Beginning and Due date :

Beginig Date : 1ST May 2009-04-29

End Date : 30 June 2009. (total money granted to you guys).

Project Team :

Project Manager : Rev. Teh Francis.Jinkfuin, Cameroon

Local Representative: Rev. Teh Francis.Jinkfuin, Cameroon

Project Facilitator: Singaravelan Thangavelu, Leutele Grey, Nabuur.com

Project Internet Research and Development: Leutele Grey

Project Communication Officer : Rev. Teh Francis.Jinkfuin. Nabuur.com

Project Liaison and Negotiator :

Project Secretary

Project Funding Researchers : (nominate)

Project Village fundraising coordinators : (nominate)

Deliverables :

\$USD70,000.00 Dollars

Plans for Organising village micro fundraising activities.

(Note : Fundraising then will focus on other ways of fundraising, public advertisement, need continuity) Materials for building will be ordered and carpenters etch on the project site. **(Hope you got the team to oversee this one)** Children can draw pictures or design fliers for our course.

Milestones

- ✚ To locate and design application for \$USD70,000.00 dollars –May 1 2009
- ✚ Design Application for funding – May 2 2009-04-29
- ✚ Design World Wide Appeal Flyer - May 2 2009
- ✚ Arrange Meeting with Africa World Vision through Nabuur – May 2nd 2009
- ✚ Arrange for Meeting with West Africa Government about the grant - May 3rd 2009
- ✚ To locate and design application for \$USD70,000.00 dollars –June 30th 2009
- ✚ Research internet for other possible mainstream Funding Schemes
- ✚ Make Appeals to the UNDP, UNESCO, UN and possible corporation for sponsorships and donations – 4 May 2009

(Notice from your project awareness, anything that requires preliminary funding requirements and is significant can be listed as a milestone. The important thing here is that we got to get results before the due date which is June 30th 2009. Remember this is for

getting the \$70,000 differ from the actual building of the school project. We need to start ordering resources and put together human resources to start building with in budget which is the \$70,000.00).

Technical Requirements :

A Project Team, from the village and from external some from the online network.

Most individuals have their own available stationeries.

Internal Project members may need appropriate stationery to write or print reports on.

We need professionalism in our writing reports and designing application forms for funding requests and documentation and filing.

Limitations :

Distances between external members and internal members of the project team. This means key negotiations, accounting and banking jaws will have to be done from your area.

Communication can be done the best way possible through the internet.

Review :

It is significantly important to keep reviewing this part of the project to ensure we have not only implemented all of our milestones but we got to get the required outcome on time. Remember our goal is to get that lump sum to enable starting erecting the school foundation and so forth until it is finished. So put a definite beginning and ending date on to this project, and on to the proposed school project to ensure that it is going to be done and finished without question. One project member can monitor our milestones outcome and keep posting and communicate loud where we are and what needs to be done and when it has to be done. This is why we need to liaise with the big guys first. If you have to get all the sick and dying people to appear peacefully to the government for urgent payment for example, I am sure god is and will be on our side. Get that \$70,000.00 US immediately. **CHEERS**



LEUTELE GREY